CRUD GAME-TEAM PROJECT

BINGO



Members: Nicolas Mingorance, Gonzalo Prada, Jaime Martín, Gonzalo López, Salvador Pulido, Israel López

DAY 1

Objectives to be completed:

The objective of the first day is to distribute the tasks among the group members, define the game's functionality through diagrams that represent the program flow, and create the GitHub repository, adding all project participants to it.

Achieved goals:

We have achieved all of today's objectives, as we have not started working on the code yet.

Task distribution:

On the first day, we all focused on creating the GitHub repository and adding all the collaborators. Next, we made a diagram on paper with examples of program inputs and outputs to clearly understand the program flow and identify all the classes we would need. Finally, we divided the workgroups as follows: Nicolás and Gonzalo Prada, Jaime and Gonzalo López, and Salvador and Israel, so that each pair would be responsible for developing one class, leaving everything ready to start working on the code the next day.

Problems solving:

We did not encounter any problems on the first day.

DAY 2

Objectives to be completed:

After managing to distribute the classes, we started working on them in groups, dividing the objects of each class among the group pairs, taking into account that we must use the same nomenclature (set, get, etc.) to avoid errors.

Achieved goals:

Hemos conseguido realizar que cada pareja realice cada clase, terminamos el día con las clases creadas y guardadas en el dispositivo local de cada miembro del grupo.

Task distribution:

	Goal	Completed
Gonzalo Prada	Implement the **Player** class	✅
Nicolás	Implement the **Player** class	✅
Gonzalo López	Implement the **Card** class	✅
Jaime	Implement the **Card** class	✅
Israel	Implement the **Caller** class	✅
Salvador	Implement the **Caller** class	✅

Problems solving:

There was an error while uploading to GitHub; we were able to solve it by pulling in an orderly manner and implementing the code directly to GitHub.

DAY 3

Objectives to be completed:

After finishing the individual classes, we focused on completing the main program. We aimed to integrate all the classes and ensure that the main logic runs correctly, fixing any issues from the previous day regarding class names and references.

Achieved goals:

We successfully completed the main program and integrated all the classes. Some issues with class names from the previous day arose, but we resolved them quickly without affecting the workflow.

Task distribution:

	Goal	Completed
Gonzalo Prada	Integrate Player class into main	✅
Nicolás	Integrate Player class into main	✅
Gonzalo López	Integrate Card class into main	✅
Jaime	Integrate Card class into main	✅
Israel	Integrate Caller class into main	✅
Salvador	Integrate Caller class into main	✅

Problems solving:

We encountered some problems with class names and references from the previous day, but we quickly solved them by correcting the names and ensuring consistency throughout the code.

GROUP SELF-EVALUATION

Teamwork and Collaboration:

Our team demonstrated good collaboration throughout the project. Each member contributed actively, completing their assigned tasks and helping others when problems arose. Communication was effective, and responsibilities were clearly divided, which allowed us to progress steadily.

Planning and Organization:

We managed to organize our work efficiently, distributing tasks and defining the program flow from the first day. The use of diagrams and class division helped prevent confusion and made integration smoother in later stages.

Problem Solving:

We encountered a few issues, such as problems with GitHub uploads on Day 2 and inconsistencies with class names on Day 3. However, we addressed them quickly and effectively, demonstrating our ability to solve problems collaboratively.

Technical Skills:

The project allowed us to practice object-oriented programming, class design, and integrating multiple modules. We successfully implemented the Player, Card, and Caller classes and integrated them into the main program.

Areas for Improvement:

Although our workflow was generally smooth, some minor coordination issues occurred when merging code and standardizing class names. In the future, we could benefit from establishing stricter naming conventions and version control practices from the very beginning.

Overall Evaluation:

Overall, the team performed very well. We achieved all planned objectives, maintained good communication, and managed to solve issues effectively. We are satisfied with the results and confident in the quality of the program we have developed.